
Contract Information 1st Quarter FY2012

District Symbol

Contract NameContract Numbe Dredge Project Start Last Data

Days DQM 

Used

LRB

W912P4-09-D-0003-0001 Buffalo River DPS-017 10/1/2011 12/5/2011 66

W912P4-09-D-0003-0001 Buffalo River DPS-022 10/1/2011 12/6/2011 67

W912P4-09-D-0003-0001 Buffalo River DPS-023 10/1/2011 12/5/2011 66

W912P4-09-D-0003-0001 Buffalo River DPS-024 10/1/2011 12/6/2011 67

W912P4-09-D-0003-0001 Buffalo River DPS-059 10/1/2011 12/6/2011 67

W912P4-09-D-0003-0001 Buffalo River DPS-060 10/1/2011 12/6/2011 67

W912P4-09-D-0003-0001 Maumee Bay DPS-070 10/1/2011 10/23/2011 23

W912P4-09-D-0003-0001 Maumee Bay DPS-073 10/1/2011 10/23/2011 23

W911XK-09-D-0002-DN04 Maumee Bay DPS-070 10/23/2011 12/5/2011 44

W911XK-09-D-0002-DN04 Maumee Bay DPS-073 10/24/2011 12/6/2011 44

W911XK-09-D-0010 DN05 Cuyahoga River & Cleveland CT251 10/31/2011 10/31/2011 1

W911XK-09-D-0010 DN05 Cuyahoga River & Cleveland CT252 10/30/2011 11/3/2011 5

W911XK-09-D-0010 DN08 Sandusky CT251 10/3/2011 10/30/2011 28

W911XK-09-D-0010 DN08 Sandusky CT252 10/4/2011 10/30/2011 27

LRC

W912P6-11-C-0009 Calumet River AMR-A2 10/1/2011 10/25/2011 25

W912P6-11-C-0009 Calumet River AMR-A3 10/1/2011 10/25/2011 25

W912P6-11-C-0009 Calumet River AMR-A4 10/1/2011 10/25/2011 25

LRE

W911XK-11-C-0005 Duluth-Superior Harbor Coleman 10/1/2011 11/20/2011 51

W911XK-11-C-0005 Duluth-Superior Harbor MTS-16 10/1/2011 11/20/2011 51

W911XK-11-C-0005 Duluth-Superior Harbor MTS-17 10/1/2011 11/20/2011 51

W911XK-09-D-0012-0003 Milwaukee Harbor SCW-140 10/1/2011 12/4/2011 65

W911XK-09-D-0012-0003 Milwaukee Harbor SCW-141 10/1/2011 12/2/2011 63

W911XK-11-C-0009 Lake St. Clair CT252 11/10/2011 11/12/2011 3

W911XK-11-C-0009 Lake St. Clair GL-5 11/10/2011 11/15/2011 6
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NAB

W912DR-11-C-0017 Baltimore Harbor GL 62 11/30/2011 12/2/2011 3

W912DR-11-C-0017 Baltimore Harbor GL 63 11/24/2011 12/2/2011 9

W912DR-11-C-0017 Baltimore Harbor GL 64 11/30/2011 12/2/2011 3

W912DR-11-C-0017 Baltimore Harbor GL 65 11/25/2011 12/2/2011 8

W912DR-11-C-0017 Baltimore Harbor W111 11/24/2011 12/2/2011 9

W912DR-11-C-0017 Baltimore Harbor W113 11/26/2011 12/2/2011 7

NAE

NAE-1999-1265 Breakwater Key GW3 10/25/2011 12/5/2011 42

NAE-2000-2513 Mianus Yacht Club GW3 10/3/2011 10/18/2011 16

NAE-2004-313 Brewers Dauntless Maintenance CT562 10/4/2011 10/26/2011 23

NAE-2005-1674 Town of Essex 117 10/11/2011 10/13/2011 3

NAE-2006-2469 Middle Cove Marina 117 10/19/2011 11/20/2011 33

NAE-2006-3889 Essex Boat Works 117 11/20/2011 10/18/2011 -32

NAE-2007-214 Admiral's Wharf 250 10/25/2011 11/21/2011 28

NAE-2007-2714 Robert Staab/Old Lyme, CT CT562 10/27/2011 11/2/2011 7

NAE-2006-126 Bwt the Bridges CT562 11/25/2011 12/2/2011 8

NAE-2006-2570 Plymouth/ Pilgrim Station N3002 11/26/2011 12/4/2011 9

NAE-2006-3889 Essex Boat Works 117 11/20/2011 12/3/2011 14

NAE-2008-3461 Mill Wharf Marina 1501 11/9/2011 12/1/2011 23

NAE-2009-2108 Pratt and Whitney Middletown Plan CT562 11/20/2011 11/23/2011 4

NAE-2007-1989 Guilford Yacht Club 117 12/4/2011 12/6/2011 3

NAE-2010-02089 Guilford Town Marina CT562 12/3/2011 12/4/2011 2

NAN

W912DS-11-C-0024 Monmouth Beach B.E. Lindholm 11/9/2011 12/6/2011 28

W912DS-11-C-0024 Monmouth Beach R.N. Weeks 11/10/2011 12/6/2011 27

NAP

W912BU-11-C-0005 Delaware Coast Dodge Island 11/17/2011 12/6/2011 20

W912BU-11-C-0005 Dleaware Coast Padre Island 11/24/2011 12/6/2011 13

NWP

W9127N-11-C-0015 Columbia River Terrapin Island 10/1/2011 10/17/2011 17

CLW-2011-002 Mining permit RI 15 10/1/2011 10/30/2011 30
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GDSNWP-12-G-0001 Columbia River Essayons 10/1/2011 12/1/2011 62

GDSNWP-12-G-0002 Columbia River Yaquina 10/1/2011 10/24/2011 24

W9127N-11-C-0019 Clamshell Columbia & Willamette Liberty 10/3/2011 10/26/2011 24

NWP-1999-1245 US Gypsum WJ Marston 11/9/2011 11/16/2011 8

NWS-2011-00181 Weyerhaeuser Maintenance Dredgin WJ Marston 11/17/2011 12/4/2011 18

NWS

W912DW-11-C-0026 Grays Harbor Liberty 11/18/2011 12/5/2011 18

W912DW-11-C-0026 Grays Harbor Lummi Island 11/18/2011 12/5/2011 18

POA

W911KB-09-C-0022 Port of Anchorage Northport 10/1/2011 10/4/2011 4

W911KB-08-C-0002 Port of Anchorage Westport 10/1/2011 11/2/2011 33

SAJ

W912EP-10-C-0038 Mayport Deepening Liberty Island 10/1/2011 10/6/2011 6

W912EP-10-C-0038 Mayport Deepening Padre Island 10/29/2011 11/10/2011 13

W912EP-11-C-0030 Jacksonville Harbor Newport 10/17/2011 12/6/2011 51

W912EP-10-C-0038 Mayport Deepening Terrapin Island 11/11/2011 12/6/2011 26

SAM

SAM-2008-0603-JBM-MO Chevron Pascagoula Base W254 10/1/2011 10/25/2011 25

SAM-2008-0603-JBM-MO Chevron Pascagoula Base W256 10/1/2011 10/26/2011 26

W91278-10-D-0035 Gulfport Bar Channel Glenn Edwards 10/1/2011 10/4/2011 4

W91278-11-D-0003 Mobile Bay Channel Columbia 10/1/2011 12/6/2011 67

W912EP-11-D-0004_CK01 Panama City Beach Liberty Island 10/10/2011 12/6/2011 58

SAW

W912PM-11-C-0005 Morehead City Inner Harbor N6001 10/1/2011 10/10/2011 10

W912PM-11-C-0005 Morehead City Inner Harbor N6002 10/1/2011 10/10/2011 10

SAW-2006-40282 Nag's Head, NC Dodge Island 10/1/2011 10/27/2011 27

SAW-2006-40282 Nag's Head, NC Padre Island 10/1/2011 10/27/2011 27

SPL

DACW09-02-C-0008 L.A. Deepening Gulfport 10/1/2011 10/7/2011 7

DACW09-02-C-0008 L.A. Deepening Rockport 11/11/2011 10/7/2011 -34

DACW09-02-C-0008 LA Deepening Eastport 11/11/2011 11/17/2011 7

DACW09-02-C-0008 LA Deepening Rockport 11/11/2011 12/2/2011 22
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SPN

W912P7-11-C-0011 Richmond Harbor CK7 11/7/2011 11/4/2011 -2

W912P7-11-C-0011 Richmond Harbor DS5 10/1/2011 11/4/2011 35

W912P7-11-C-0011 Richmond Harbor DS6 10/9/2011 11/3/2011 26

W912P7-11-C-0011 Richmond Harbor WF9 10/1/2011 10/13/2011 13

W912P7-11-C-0013 Redwood City DS801 10/1/2011 12/5/2011 66

W912P7-11-C-0013 Redwood City DS802 10/1/2011 12/4/2011 65

W912P7-11-C-0013 Redwood City Lummi Island 10/1/2011 11/11/2011 42

W912P7-11-C-0012 Oakland Maintenance HB 47 10/27/2011 12/1/2011 36

W912P7-11-C-0012 Oakland Maintenance WF9 10/26/2011 11/30/2011 36

W912P7-11-C-0011 Richmond Harbor CK7 11/7/2011 12/5/2011 29

W912P7-11-C-0011 Richmond Harbor DS6 10/9/2011 11/3/2011 26

W912P7-11-C-0012 Oakland Maintenance CK7 11/4/2011 11/7/2011 4

W912P7-11-C-0012 Oakland Maintenance DS5 11/14/2011 11/28/2011 15

W912P7-11-C-0012 Oakland Maintenance DS6 11/4/2011 11/4/2011 1

W912P7-11-C-0012 Oakland Maintenance KS10 11/21/2011 11/26/2011 6

W912P7-11-C-0016 San Rafael Creek Scow 1 11/9/2011 12/4/2011 26

W912P7-11-C-0016 San Rafael Creek Scow 3 11/9/2011 12/4/2011 26

SWG

W912HY-11-C-0016 Galveston Harbor Bayport 10/1/2011 11/2/2011 33

W912HY-11-C-0016 Galveston Harbor Glenn Edwards 10/6/2011 10/19/2011 14
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